OSMA-RAD Integrated Schedule FY 2007-2008

ID Task Name 2007 2008 [2009
Jan [Feb[Mar [Apr [May|Jun [ Jul [Aug[Sep[Oct [Nov|Dec |Jan [Feb[Mar [ Apr [May[Jun [ Jul [Aug|Sep[Oct [Nov[Dec |Jan [Feb|Mar [ Apr [May[Jun [ Jul [Aug

1 KSC IFO Safety Audit - COMPLETED

2 Audit Preparation Arthur Lee,KSC IFO

3 Audit Week (April 9-13, 2007) Arthur Lee,KSC IFO

4 Post-Audit Activities Arthur Lee,KSC IFO

5 MSFC IFO Safety Audit

6 Audit Preparation rthur Lee,MSFC IFO

7 Audit Week (July 23-27, 2007) Arthur Lee,MSFC IFO

8 Post-Audit Activities Arthur Lee,MSFC IFO

9 Michoud OEP

10 Audit Preparation Arthur Lee,Michoud OEP

11 Audit Week (September 10-14, 2007) Arthur Lee, M|cr|10ud OEP

12 Post-Audit Activities Arthur Lee, M|choud OEP

13 GRC IFO Safety Audit

14 Audit Preparation Arthur Lee,GRC IFO

15 Audit Week (January 14-18, 2008) Arthur Lee,GRC IFO

16 Post-Audit Activities Arthur Lee,GRC IFO

17 WSTF OEP

18 Audit Preparation rthur Lee,WSTF OEP

19 Audit Week (March 17-21, 2008) Arthur Lee, WSTF OEP

20 Post-Audit Activities Arthur Lee, WSTF OEP

21 | JSC IFO Safety Audit ﬁ

22 Audit Preparation E Arthur Lee, JSC IFO

23 Audit Week (March 31-April 4, 2008) Arthur Lee,JSC IFO

24 Post-Audit Activities % Arthur Lee,JSC IFO

25 GSFC/Wallops Flight Facility (WFF) IFO Safety Audit

26 Audit Preparation rthur Lee,GSFC/WFF IFO

27 Audit Week (June 23-27, 2008) Arthur Lee,GSFC/WFF IFO

28 Post-Audit Activities Arthur Lee,GSFC/WFF IFO

29 SSC OEP

30 Audit Preparation rthur Lee,SSC OEP

31 Audit Week (July, 2008) Arthur Lee,SSC OEP

32 Post-Audit Activities Arthur Lee,SSC OEP

33 ARC IFO Safety Audit ‘

34 Audit Preparation Arthur Lee,ARC IFO

35 Audit Week (September, 2008) Arthur Lee,AR:C IFO

36 Post-Audit Activities Arthur Lee,ARC IFO

37 Goldstone OEP

38 Audit Preparation Arthur Lee,Goldstone OEP

39 Audit Week (January, 2009) Arthur Lee,Goldstone OEP

40 Post-Audit Activities Arthur Lee,Goldstone OEP

41 GRC IPS Audit - COMPLETED ﬁ

42 Audit Preparation GRC

43 Audit Week (April 16-20, 2007) GRC

44 Post-Audit Activities GRC

45 JPL IPS Audit ﬁ

46 Audit Preparation JPL

47 Audit Week (October 1-5, 2007) JPL

48 Post-Audit Activities JPL

49 SSC IPS Audit

50 Audit Preparation SSC

51 Audit Week (January 14-18, 2008 ) SSC

52 Post-Audit Activities

53 DFRC IPS Audit

54 Audit Preparation DFRC

55 Audit Week (QA Team April 28-May 2, 2008) DFRC

56 Audit Week (Design Team May 5-9, 2008)

57 Post-Audit Activities DFRC

58 JSC IPS Audit —

59 Audit Preparation [ C

60 Audit Week (September 22-26, 2008) JSC

61 Post-Audit Activities JSC

62 KSC IPS Audit ~

63 Audit Preparation KSC

64 Audit Week (July 28-August 1, 2008) KSC

65 Post-Audit Activities KSC

66 | LaRC IPS Audit P

67 Audit Preparation (¢}

68 Audit Week (TBD, October 2008) LaRC

69 Post-Audit Activities LarRC

70 LaRC AS9100 Gap Analysis (requested by LaRC) ~

71 Pre-assessment Visit ’ z;g‘i

72 LaRC AS9100 on site review (Sepember 10-13, 2007) e Weber

73 Post-assessment, Report Submitted (December 5, 2007) i

74 | ARC AS9100 Gap Analysis (requested by ARC) ﬁ

75 Preparation ]

76 ARC on site review (TBD 2008)

7 LaRC AS9100 on site training (TBD Junel 2008) D

78 |1SS PA&R (February 6, 2006 - May 30, 2008)

79 ISS LM CMC (Completed December 13, 2006) errylee Weber

80 ISS Boeing (February 6, 2007 - August 31, 2007) MMerrylee Weber

81 ISS Boeing Final Audit Report (Completed August 31, 2007)) ‘ 8/31

82 ISS Comprehensive Final PA&R Report Merrylee Weber

83 LPRP (LRO/LCROSS) PA&R (December 1, 2006 - May 30, 2008)

84 Conduct and Document PA&R MSEVG Wander

85 Draft Final Report (April 2008) ‘ 4/18

86 NASA Review/Update Steve Wander

87 Final Report Q 5/30

88 Hubble CV Assessment (May 15, 2006 - June 30, 2008) — ] Merrylee Weber

89 JUNO PA&R (March 26, 2008 - October 31, 2008) — ] Steve W‘ander

90 Discovery/ New Frontiers PA&R (June 16 - December 31, 2008) (tentative) [ I Steve Wander
1

91 CEV (June 16, 2008 - September 30, 2009) (tentative) [

Approved by: John Castellano
Director, RAD (acting)
Date: June 2, 2008
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